



20min

Aufgabe:

Bitte entwerft eine lineare Prozessgrafik für einen vierwöchigen Sprint gemäß Scrum Guide 2020

Scrum Master

Product Goal

Product Backlog

Product Owner

Scrum Master

Developer

Backlog Refinement

Sprint

Sprint Planning

Sprint Review

Retrospektive

Sprint Backlog

Sprint Goal

Daily Scrum

Daily Scrum

Daily Scrum

Increment

Increment


Increment

Product Owner




Developer

Scrum Master

Sprintlänge: 4 Wochen





Personen:
 Scrum Master (SM)
 Developers (D)
 Product Owner (PO)
 Alle/Team (T)



Product Backlog

- Daily (15 Min. / Developers)
- Sprint Planning (PO, SM, Developer, (Stakeholder))
- Sprint Review (4h max. / PO, SM, Developer, Stakeholder)
- Sprint Retro (3h max. / PO, SM, Developer)
- Sprint (4 Weeks)



Sprintlänge: 4 Wochen